
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:48 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 273 Date: 29-May-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 359

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear warm, windy in the PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS installation of mechanical piping. Track approval of welding pre-qualification for
Barry Mullaney; MET gave unofficial o.k. for Barry M. to weld pending update to WQCP. Misc MEP
paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

Rick Kiikvee and Jim Perry installed and welded sections of 4" CA line along the bike path from PP 83 to
approximately PP 87.

Tim Esquivel and new hire apprentice Joshua Johnson installed and welded sections of 4" CA Line along
the bike path from PP 80 to approximately PP 83.

New hire welder Barry Mullaney welded grooved sections of pipe to the ends of 4" CA line to be installed
along the bike path. The grooved sections are for the Vitaulic fittings to be installed every approximate 6
sections of welded pipe for ease of installation of the pipe string along the bike path. METS unofficially
accepted Barry M. welding qualifications; offical acceptance pending an amendment to the WQCP. I
informed Tom Colombo that Barry can began welding.

Dave Law assisted in these operations and installed PS-14 pipe supports along the north barrier of the WB
bridge adjacent to the north cable shroud cover.

Narciso Biagi operated the fork lift to move material and equipment and to drop-in sections of 4" CA line
along the bike path.

126 0-000-000.126
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